

Workplan Yucatan grouper FIP

P	Component	Performance Indicator		Likely scoring level			Activities	Timeline
				Industrial		Artisanal		
				RG	BG	RG		
1	Outcome	1.1.1	Stock status				1. Discussion with stakeholders to reduce fishing mortality to the rebuilding level	Sept. 2014
		1.1.2	Reference points					
		1.1.3	Stock rebuilding				Idem 1.	
	Management	1.2.1	Harvest Strategy				2. Discussion with stakeholders about practical measures into a management plan to rebuild overfished stocks	Sept. 2014
		1.2.2	Harvest control rules and tools					
		1.2.3	Information and monitoring				3. Discussion of measures that allows a more reliable statistics system	Dec. 2014
		1.2.4	Assessment of stock status					
2	Retained species	2.1.1	Outcome				4. Discussion with INAPESCA to have stock assessments for main species as a basis for management measures	March 2015
		2.1.2	Management					
		2.1.3	Information					
	Bycatch species	2.2.1	Outcome					

		2.2.2	Management					
		2.2.3	Information					
	ETP species	2.3.1	Outcome					
		2.3.2	Management					
		2.3.3	Information					
	Habitats	2.4.1	Outcome					
		2.4.2	Management					
		2.4.3	Information					
	Ecosystem	2.5.1	Outcome					
		2.5.2	Management					
		2.5.3	Information				5. Conversations about the need for a better understanding of impacts on ecosystems functions 6. Conduct an ERAEF workshop	Jan. 2015
3	Governance and Policy	3.1.1	Legal and customary framework					
		3.1.2	Consultation, roles and responsibilities					
		3.1.3	Long term objectives					
		3.1.4	Incentives for sustainable fishing				7. Initiate a discussion for creation of a rights-based management system 8. Support request for a buy-back program	May 2015
	Fishery specific management	3.2.1	Fishery specific objectives					
		3.2.2	Decision making processes					

system	3.2.3	Compliance and enforcement				9. Participate of ongoing discussions about management system reform including regularization	Sep. 2014
	3.2.4	Research plan					
	3.2.5	Management performance evaluation					